

NEEDS***	Project	Project Lead	Deliverable*	Completion Date	Proposed Due date	Peer-reviewed products**	Additional Notes
DA- Luis	CAC	Karen Tenner, Anita Rao	Exploratory Cohort Data collection	4/1/21			
DA - Yoni			pre-implementation data collection and analysis	6/7/21		Poster	
			Finalized CAC/statin algorithm	5/9/21			Finalized at Clinical Standards
			Final draft of guideline document for Share place		7/15/21		-revised draft sent to key stakeholders 6/15/21
Pharmacist – Sandra Elman			Revised pharmacy documents w/ statin/ ASA guidelines		7/15/21		-6/15/21 – proposed changes sent to key stakeholders for review
			Finalized CAC/statin recommendations language for radiology result reports	5/9/21			IT/ Epic piece currently in process w/ Alan and Chris Akelian
			Presentation to Clinical standards meeting	5/9/21			
IS			<i>Identify adoption metrics (eg awareness of CAC blurb)</i>		7/1/21		
IS, FA			<i>Launch and test adoption strategies</i>		7/15/21		
DA			<i>Track adoption metrics</i>		8/15/21	Manuscript	
			<i>Long term adoption metrics</i>		12/15/21	Manuscript	

RC			<i>Final presentation to PDP Oversight committee</i>		9/1/21		
			draft poster due		9/15/21		
			Annual AI Meeting Poster Session	9/30/21		Poster presentation	

* Deliverables are key milestones in the project or tangible products generated or expected to be generated.

** These don't exist yet! But it should help us think which step or row can result in either a manuscript, poster or presentation (internal or external)

***Needs = Please include as much or as little of the following you expect to need or did need: (note not all rows will have this filled in

DA= data analyst

IS= Implementation scientist (Mark B or others)

RC = research coordinator for data collection, poster prep, IRB submission

QI = QI specialist

FA = implementation facilitator